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Subject: Final Polrep
Detroit River (US Steel) Oil Response
Quality 1 Drive, Ecorse, MI

POLREP No.: 6 Site #: FPN E04514
Reporting Period: D.O. #:

Start Date: 5/20/2004 Response Authority: OPA

Mob Date: Response Type: Emergency
Completion Date: 1/21/2008 NPL Status:

CERCLIS ID #: Incident Category:

RCRIS ID #: Contract # RP Cleanup
FPN# E04514  Reimbursable Account #

Site Description

On May 20,2004 Coast Guard MSO Detroit reported a sheen citing on Detroit River in the
vicinity of U.S. Steel company in Ecorse , Michigan and asked that EPA OSC look into it.
Upon furthur investigation by the EPA OSC the source was determined to be the sediment in
U.S. Steel's River Basins 1,2 and 3 discharging through outfalls ( number 16,15 and 14
respectively) to Detroit River.

Current Activities

U.S. Steel has continued to implement preventive measures while going through the process
of obtaining all the permits ( from Army Corp of Engineers and the State of
Michigan)needed to conduct sediment removal. In all 5 permits were required and obtained.
This project has been conducted in four phases. Phases 1,2 and 3 had previously been
completed (see Polrep 3 and 4). Work on phase 4 started on May 15, 2007.

Phase 4, Sediment Removal

I.Dredging of sediment started on May 16, 2007 in bay 1 ( north end of River Basin 3). As of
July 27, 2007 dredging of all three river basins has been completed.



2.A total of approximately iS,OOO cubic yards of sediment has been dredged, barged and
disposed off at ACOE land fill at Pte Moulier.

3.In each basin sediment was removed to a refusal depth, a depth where clean clay was
encountered, or the lowest depth that the sediment could be safely removed while
maintaining the structural stability of the basins themselves.

4.Dredging equipment and personnel were demobilized on August 2, 2007 and the disposal
equipment and crews were demobilized from Pte moulier facility on August 10, 2007.

5.A Final Report was submitted by USX on January 21, 2008 . This submittal fulfilled the
final requirement on part of USX, thus completing the Removal Action. No sheens or Oil
Blooms have appeared in the River Basins since the completion of dredging.

6.According to the Final Report USX will continue to monitor for the next year the
effectiveness of the Removal Action .

Planned Removal Actions
None. The Removal is complete

Next Steps
none

Key Issues
none

Esti.}mat‘ed_ C_t_)__s_tsm*

'f ] g""'Tota'rTo T [ %

| e i Budgeted | Date | Remaining | Remaining
Extramural Costs

Intramural Costs
USEPA - Diret Region. HQ) | $25.000.00] 517.00000[ _ 5800000 32005
ToalSiteCosts | $2500000[ 51700000 s800000] _ 3200%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on

fina! payments made to any contractor(s). Other financial data which the OSC must rely upon

may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.
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